ID		Task Name	Resource Names	Duration	Start	Finish	% Complet	Actual Start	Actual Finish	Predecessors
	0						Complet			
0		Viking RSS Project		221.5 days	Mon Apr 30	Fri Mar 15	39%	Mon Apr 30	NA	
1	ŧ	Commercialization Plan	Brandon Anaya	140 days	Mon Apr 30	Tue Nov 13	0%	NA	NA	
2	İ	Create Commercialization Plan	Brandon Anaya	140 days	Mon Apr 30	Tue Nov 13	0%	NA	NA	
3		Commercialization Deliverables Ready	Brandon Anaya	0 days	Tue Nov 13	Tue Nov 13	0%	NA	NA	2
4	İ	System Beta Release Tasks	Brandon Anaya	83 days	Mon Jun 25	Thu Oct 18	0%	NA	NA	
6	III	Develop Beta Plan	Brandon Anaya	44 days	Mon Jun 25	Fri Aug 24	0%	NA	NA	
7	III	Beta Facility Identification	Brandon Anaya	6 days	Mon Jul 16	Mon Jul 23	0%	NA	NA	
8	III	Beta Legal/Site Agreements In Place	Brandon Anaya	24 days	Tue Jul 24	Fri Aug 24	0%	NA	NA	
9	III	Beta Training Plan and Materials	Brandon Anaya	24 days	Tue Jul 24	Fri Aug 24	0%	NA	NA	
10	i	Review Beta Training Plan and Materials	Brandon Anaya	5 days	Mon Aug 27	Fri Aug 31	0%	NA	NA	9
11	i	Revise Beta Trng Plan and Materials	Brandon Anaya	15 days	Mon Sep 3	Fri Sep 21	0%	NA	NA	10
12	İ	Approve Beta Trng Plan and Materials	Brandon Anaya	5 days	Mon Sep 24	Fri Sep 28	0%	NA	NA	11
13		System Beta Release	Brandon Anaya	0 days	Fri Sep 28	Fri Sep 28	0%	NA	NA	12,19
14	III	Beta Feedback Evaluation	Brandon Anaya	6 days	Mon Oct 1	Mon Oct 8	0%	NA	NA	13
15	III	Beta Learnings/Feedback to Dev Team	Brandon Anaya	1 day	Thu Oct 18	Thu Oct 18	0%	NA	NA	14
163		SW Development Phase		113 days	Mon Apr 30	Mon Oct 8	48%	Mon Apr 30	NA	
164		Requirements		105 days	Mon Apr 30	Tue Sep 25	78%	Mon Apr 30	NA	
186		VTS Software Requirement Document		25 days	Fri Jun 22	Fri Jul 27	17%	Fri Jun 22	NA	
187	✓	VTS SRD Ready for Review	Gail Upham	1 day	Fri Jun 22	Fri Jun 22	100%	Fri Jun 22	Fri Jun 22	
188	✓	VTS SRD Revise	Gail Upham	0 days	Fri Jun 22	Fri Jun 22	100%	Fri Jun 22	Fri Jun 22	187
189	*************************************	VTS SRD Obtain Approvals	Gail Upham	5 days	Mon Jul 23	Fri Jul 27	0%	NA	NA	188
220		System Development		113 days	Mon Apr 30	Mon Oct 8	45%	Mon Apr 30	NA	
221		Code Development		111 days	Mon Apr 30	Wed Oct 3	60%	Mon Apr 30	NA	
222	İ	Code Development and Testing	John Dougherty	108 days	Mon Apr 30	Fri Sep 28	72%	Mon Apr 30	NA	
263		Sprint 4		30 days	Mon Jul 16	Fri Aug 24	0%	Mon Jul 16	NA	
276	Ⅲ †	Determine Log File Fields that go into Database	Gail Upham	10 days	Mon Jul 16	Fri Jul 27	0%	NA	NA	
277	III	ETL of Customer Configuration Data	Brandon Anaya,G	1 day	Fri Aug 3	Fri Aug 3	0%	NA	NA	
278	III	ETL of Customer List	Brandon Anaya,G	1 day	Fri Aug 3	Fri Aug 3	0%	NA	NA	

ID		Task Name	Resource Names	Duration	Start	Finish	% Complet	Actual Start	Actual Finish	Predecessors
	0						Complet			
326		System (Viking-VTS-Agent-Server) Integration		50 days	Tue Jul 24	Mon Oct 1	0%	NA	NA	
328	== Ø	Establish I/F Framework between PC and vent(VTS Team)	Michael Ekaireb,Sid	1 day	Tue Jul 24	Tue Jul 24	0%	NA	NA	
329	ŧ	VTS- Agent Integration	Gail Upham, John	4 days	Fri Jul 27	Wed Aug 1	0%	NA	NA	
330		Integration between VTS Service interface and RSA(VTS team)	Robert Boyer,Sid Jacobi	1 day	Fri Jul 27	Fri Jul 27	0%	NA	NA	
331	III	VTS and MedInfo Team to Work Together in Carlsbad	Gail Upham,Robert	2 days	Tue Jul 31	Wed Aug 1	0%	NA	NA	
333		End-End Integration Tasks		45 days	Tue Jul 31	Mon Oct 1	0%	NA	NA	
334	■ Ø	Demo receipt of software download package from Agent to Mock UI (VTS Team)	Robert Boyer,Sid Jacobi	1 day	Tue Jul 31	Tue Jul 31	0%	NA	NA	
335	₩ %	VTS UI Definition for review with Service	Richard	1 day	Tue Aug 7	Tue Aug 7	0%	NA	NA	
		Approval	Batch,Sid Jacobi							
336	III	Provide PB980 Software Images and Test Doc(s)	Gail Upham	1 day	Wed Aug 1	Wed Aug 1	0%	NA	NA	
342	Ť	Create Client Installer (Runs VTS and Service Agent Installer)	John Dougherty	14 days	Wed Aug 1	Mon Aug 20	0%	NA	NA	
343	III	Create VTS Installer	Gail Upham	2 days	Wed Aug 1	Thu Aug 2	0%	NA	NA	
345	Ť	Install Client (VTS/Agent) on Laptop	Gail Upham	1 day	Tue Aug 21	Tue Aug 21	0%	NA	NA	342
346	III	PB 980 with a valid Configuration is Available for Testing	Gail Upham	1 day	Fri Aug 17	Fri Aug 17	0%	NA	NA	
347	== @	Testing(raw log)	John Dougherty Gail	0 days	-	Tue Aug 21		NA	NA	345
348		End-to End Test Procedure		34 days	Wed Aug 15	Mon Oct 1	0%	NA	NA	
349	Ť	Create System (End-End) Integration Test	Steve Lu,Gail	19 days	Wed Aug 15	Tue Sep 11	0%	NA	NA	240FS+5 days
351	 (Michael Ekaireb,Robert Boyer,Sid Jacobi	0 days	Tue Sep 11	Tue Sep 11	0%	NA	NA	
353	Ť	Obtain Approval of System (End-End) Integration Test Procedure	Gail Upham,Steve Lu	5 days	Tue Sep 25	Mon Oct 1	0%	NA	NA	352
354		System Support Docs		61 days	Mon Jul 2	Tue Sep 25	0%	NA	NA	

ID		Task Name	Resource Names	Duration	Start	Finish	% Complet	Actual Start	Actual Finish	Predecessors
	0									
355		Create Service Work Instructions		51 days		Tue Sep 11		NA	NA	
356	III	Create	Brandon Anaya	30 days	Mon Jul 2	Mon Aug 13	0%	NA	NA	
357	Ť	Review	Brandon Anaya	10 days	Tue Aug 14	Mon Aug 27	0%	NA	NA	356
358	İ	Revise	Brandon Anaya	1 day	Tue Aug 28	Tue Aug 28	0%	NA	NA	357
359	Ť	Obtain Approvals	Brandon Anaya	10 days	Wed Aug 29	Tue Sep 11	0%	NA	NA	358
366		Create Training Materials		50 days	Wed Jul 18	Tue Sep 25	0%	NA	NA	
367	III	Create	Brandon Anaya	30 days	Wed Jul 18	Tue Aug 28	0%	NA	NA	
368	III	Obtain Approvals	Brandon Anaya	10 days	Wed Sep 12	Tue Sep 25	0%	NA	NA	367
369		System Qualification		89 days	Tue May 29	Mon Oct 1	26%	Tue May 29	NA	
379		Formal Test Plan and Test Procedures		89 days	Tue May 29	Mon Oct 1	24%	Tue May 29	NA	
108		User Validation Testing		25 days	Mon Aug 27	Fri Sep 28	0%	NA	NA	
109	į	Create User Validation Test Procedure	Brandon Anaya	15 days	Mon Aug 27	Fri Sep 14	0%	NA	NA	398SS
10	ŧ	Review User Validation Test Procedure	Brandon Anaya	5 days	Mon Sep 17	Fri Sep 21	0%	NA	NA	409
111	ŧ	Obtain Approvals: User Validation Testing Plan	Brandon Anaya	5 days	Mon Sep 24	Fri Sep 28	0%	NA	NA	410
112	İ	SW Development Phase Transition	Ash Pandey	77 days	Fri Jun 15	Wed Oct 3	0%	Fri Jun 15	NA	
18	===	VTS Software Req. Doc. Approved and in Agile	Gail Upham	0 days	Fri Jul 27	Fri Jul 27	0%	NA	NA	189
131		User Validation Test Procedure Approved and in Agile	Brandon Anaya	0 days	Fri Sep 28	Fri Sep 28	0%	NA	NA	411
132		Service Work Instructions approved and in Agile	Brandon Anaya	0 days	Tue Sep 11	Tue Sep 11	0%	NA	NA	359
134		Training Materials Approved and in Agile	Brandon Anaya	0 days	Tue Sep 25	Tue Sep 25	0%	NA	NA	368
141		SW Testing Phase		122.5 days	Mon Jun 25	Mon Dec 17	0%	Mon Jun 25	NA	
174		System (End-End) Integration Test		37 days	Mon Oct 15	Fri Dec 7	0%	NA	NA	
175		End-End Offline Mode (Shanghai)		10 days	Mon Oct 15	Mon Oct 29	0%	NA	NA	
176	Ť	Execute End-End Test Protocol (offline mode)	Gail	10 days	Mon Oct 15	Mon Oct 29	0%	NA	NA	458SS
177		End-End Online Mode (Carlsbad)		5 days	Tue Nov 27	Tue Dec 4	0%	NA	NA	
178	Ť	Execute End-End Test Protocol (online mode)	Gail Unham Steve Lu	5 days	Tue Nov 27	Tue Dec 4	0%	NA	NA	465
184		System User Validation Test		10 days	Tue Nov 27	Tue Dec 11	0%	NA	NA	

ID	Task Name	Resource Names	Duration	Start	Finish	%	Actual Start	Actual Finish	Predecessors
						Compl	et		
)								
485	Execute User Validation Protocol Test Cases	Brandon Anaya	5 days	Tue Nov 27	Tue Dec 4	0%	NA	NA	465
486	Collect User Validation Test Executions	Brandon Anaya	1 day	Tue Dec 4	Wed Dec 5	0%	NA	NA	485
487	User Validation Test Report		4 days	Wed Dec 5	Tue Dec 11	0%	NA	NA	
488	Create User Validation Test Report	Brandon Anaya	2 days	Wed Dec 5	Fri Dec 7	0%	NA	NA	486
489	Review and Approve	Brandon Anaya	2 days	Fri Dec 7	Tue Dec 11	0%	NA	NA	488
490	Customer Usability Feedback		49 days	Mon Jun 25	Fri Aug 31	0%	NA	NA	
491	Customer Usability Feedback Plan-VTS	Brandon Anaya	49 days	Mon Jun 25	Fri Aug 31	0%	NA	NA	
492	Create Usability Protocol	Brandon Anaya	26 days	Mon Jun 25	Tue Jul 31	0%	NA	NA	4SS
493	Obtain Usability Feedback	Brandon Anaya	24 days	Tue Jul 24	Fri Aug 24	0%	NA	NA	9SS
494	Write Usebality Report	Brandon Anaya	5 days	Mon Aug 27	Fri Aug 31	0%	NA	NA	493
495	Customer Usability Feedback Plan-Customer Portal	Brandon Anaya	49 days	Mon Jun 25	Fri Aug 31	0%	NA	NA	
496	Create Usability Protocol	Brandon Anaya	26 days	Mon Jun 25	Tue Jul 31	0%	NA	NA	4SS
497	Obtain Usability Feedback	Brandon Anaya	24 days	Tue Jul 24	Fri Aug 24	0%	NA	NA	9SS
498	Write Usebality Report	Brandon Anaya	5 days	Mon Aug 27	Fri Aug 31	0%	NA	NA	497
505	SW Testing Phase Transition		73.5 days	Mon Sep 3	Mon Dec 17	0%	NA	NA	
509	User Validation Test Report Approved and in Agile	Brandon Anaya	1 day	Tue Dec 11	Wed Dec 12	0%	NA	NA	489
510	Customer Feedback Report in Agile	Brandon Anaya	1 day	Mon Sep 3	Mon Sep 3	0%	NA	NA	498